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Governor \ ' ' » .. Commissioner

Edward A. Hogan ‘ ' . MAR {2 4
Porzio, Bromberg & Newman :
163 Madison Avenue

| Morristown, NJ 07960

Re: Hexcel Corporation (Hexcel)
Lodi Borough, Bergen County
. ISRA Case #86009 ‘ :
Remedial Action Reports Dated Aprll 26, 1996, July 29, 1996, October 30,
1996 and January 29, 1997. '

Dear Mr Hogan:
Please be advised that the New Jersey Department of Environmental Protection
(NJDEP) has completed its review of the above referenced Remedial Action Reports.

The NJDEP's comments regarding the Remedial Action Reports are noted below: -

I Soil Comments

Soil Investigation

1. The proposal to initiate the soil investigation in July of 1998 is
unacceptable. The NJDEP considers this delay as yet another unnecessary delay in

~ the case. It should be noted that it has been almost five years since Hexcel has

. completed any soil remedial activities and four years since the last proposal.
Therefore, Hexcel shall, at a minimum, immediately initiate the evaluation of
potential soil remedial options for the site and complete the delineation of the
elevated levels of contaminants detected on site to their respective impact to
'ground water and residential soil cleanup criteria. There is no technical
rationale for the deferment of the aforementioned activities. Be advised that the
NJIDEP will no longer tolerate unnecessary delays in the remediation of the Hexcel
site. Hexcel shall submit a revised Remedial Action Schedule (RAS) which includes
a timeframe for immediate initiation of the soil investigation required to
remediate the soil contamination detected at the Hexcel facility.

Off-site Soil Sampling

2. Be advised that during the course of the 1nvest1gatlon at the adjacent Napp
Technologies, Inc. facility, surficial off-site soil samples were collected
immediately outside the fence of the Hexcel facility on Molnar Drive. Elevated
levels of PAHs and Polychlorinated biphenyls (PCB) were detected in these soil
samples. Further be advised that based. on pending additional information’
required by the NJDEP from Napp" Technologles Inc. concerning these soil samples, '
Hexcel will be required to address these areas if the NJDEP determines that the
contamination detected is related to thq\contamlnatlon previously detected at the
Hexcel facility. The NJDEP expects to receive this information by April 1, 1997.
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PCB Contaminated Soils

3. Be advised that if during the course of the investigation soils containing
concentrations: of greater than 50 part per million (ppm) are detected,
remediation of these soils will be required. This requirement is based on the
United States Env1ronmental Protection Agency’'s Chief Judicial Officer’s August
3, 1990 ruling (Standard Scrap Metal Company. Inc., TSCA Appeal No. 87-4) that
50115 contaminated with 50 ppm or more of PCBs require remedial measures
implemented in compliance with the Toxic Substance Control Act (TSCA) and its '
implementing regulations in 40 CFR 761 et seq. In effect, this ruling disallowed
" an exemption from remediation and disposal requirements for PCBs discharged prior
" to the April 18, 1978 enactment of TSCA.

The NJDEP has received pollcy guidance from the USEPA (enclosed) regardlng the
USEPA’s December 6, 1994 proposed revision to the TSCA rules which allow for PCBs
to be left in place on a case-by-case basis. The proposed rules clarify the
CJO's decision by announcing that the USEPA presumes that all PCBs released into
the environment prior to 1987 were disposed of in a manner which does not present

_a risk of exposure unless .the USEPA makes a finding, on a case-by-case basis,
that there is such a risk. Although the proposed rules have no standing until
adoption, USEPA’'s policy guidance provides a strategy, modeled after the proposed
rules, which allow PCB concentrations at or above 50 ppm to remain in place when
restrlcted access would be expected.

Therefore, if Hexcel proposes to leave PCBs at concentrations greater than 50

ppm, Hexcel shall submit to the USEPA and receive USEPA approval for such a
. proposal. . ) )

Stream Sediment Sampling

Hexcel’s proposal for no further action is unacceptable. Hexcel has proposed

to utilize the sediment samples collected by the adjacent Napp Technologies,

\bInc facility in lieu of collecting their own samples to address the discharge
from the storm sewer at the Hexcel facility. This unacceptable for two reasons.
First, the collection of only one downstream sample is not sufficient to address
a discharge from. an outfall into the river..Secondly, the samples collected by:
Napp Technologies, Inc. were collected to address the discharge from the Napp
Technologies, Inc.’s storm sewer discharge and not the discharge from Hexcel'’s
storm sewer. Further, be advised that pursuant to Hexcel's March 25,- 1987
correspondence to the NJDEP, Hexcel's storm drain pipe was traced to an outfall
into the Saddle River approximately 900' downstream of the facility. The samples
collected by Napp Technologies, Inc. do not address this outfall. In addition,
in Hexcel's proposal to utilize the samples collected by Napp Technologies, 'Inc.
Hexcel makes no mention of the discharge from their storm sewer system only the
discharge from the Napp Technologies, Inc. facility. Therefore, Hexcel shall
collect sediment samples pursuant to the Technical Requirements -for Site
‘Remediation and the recent article on Ecological Risk Assessment in the January
1997 Site Remediation News (copy enclosed) to address the discharge from Hexcel's
storm sewer system.
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II .Ground Water Comments

5. In the NJDEP’s June 12, 1995 letter, the NJDEP indicated that observation of
product on the interface probe should trigger an attempt to recover product at
the corresponding well. Hexcel shall clarify whether dense non aqueous phase
liquid (DNAPL) recovery was attempted at wells where DNAPL was observed on the
probe, but no thickness of DNAPL was measured.

6. The NJDEP requires horizontal and vertical delineation of ground water
contamination to the Ground Water Quality Standards. Without complete
" delineation, Hexcel cannot determine the extent of hydraulic capture needed, and
will not have sufficient monitoring points to demonstrate that adequate capture

is being achleved Therefore, the delineation of contamination detected at
 down-gradient monitoring wells MW22 and MW31l is necessary since MW22 and MW31l
contained 405 ppm total target volatile organic compounds (VOCs) and 35 ppm total
target VOCs, respectively, in the most recent round collected (July, 1993). Be

advised, that the adjacent Napp Technologies, Inc. facility has initiated a
ground water investigation. The wells installed at the Napp Technologies, Inc.
facility may potentially aid in accomplishing the required delineation. The NJDEP
would allow the use of the Napp Technologies, Inc. monitoring wells for the
horizontal delineation required down gradient of monitoring wells MW22 and MW31l
provided Napp Technologies, Inc. is willing to allow Hexcel access for sampling
and water elevation measurements and provided Hexcel demonstrates that the Napp
Technologies, Inc. monitoring wells are suitably located and constructed for the
required delineation. Specifically, the NJDEP would expect Hexcel to demonstrate
that the Napp Technologies, Inc.’s monitoring wells were screened within the
appropriate unit through examination of construction specifications and drilling
logs and that the Napp Technologies, Inc.'s wells were located down gradient to
MW22 and MW31 via the construction of ground water contour maps using water
elevation data from wells at both sites.

7. Hexcel proposes to install a deep well rather than a bedrock well at MWl for
- vertical delineation, because Hexcel believes that MWl is a shallow overburden
well rather than a deep overburden well. The proposal is conceptually acceptable
to the NJDEP as vertical delineation to the Ground Water Quality Standards within
the overburden would preclude the need for a bedrock investigation. However, if

this does not accomplish delineation, Hexcel will be required to install bedrock
wells,

8. After MW26 had been installed, for reasons that are not explicitly
documented, the well was referred to as a deep overburden well. The well was
sampled once in December, 1990 and was found to contain approximately 148 ppm
target VOCs. DNAPL has also been detected in this well. In subsequent letters,
the NJDEP referred to MWl as being the most contaminated deep overburden well at
the site, having contained target VOCs at totals of up to approx1mate1y 15 ppm.

This apparent. error went unchecked by Hexcel. After reviewing Hexcel's recent
. submittal, wherein Hexcel states that MW26 should not be considered a deep well
because it did not penetrate the clay layer believed to extend across the site,
the Department reviewed cross_sections_submitted by Hexcel in the August, 1991
progress report (refer to cross section A-A')." The cross section containing MW26
appears to indicate that MW26 extended below the depth at which the clay layer
would be expected, and therefore, a clay layer may be absent in this location.

Therefore, vertical delineation in this location is required. . In general, a
'deeper investigation is warranted anywhere at the site where such concentrations
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are present yet no direct or indirect ev1dence of the vertical limit of
contamination is available. :

9. The proposal to not replace MW32 is unacceptable. Hexcel believes that MW4,
MW27 and MW21 adequately monitor this area, however, these wells do not define
the limit of contamination. ‘As MW32 was installed for horizontal delineation,
but itself contained approximately 11 ppm total target VOs the last time it was
sampled (April, 1992),»1nstallat10n of a replacement well further down- gradlent
is required. : :

10. Hexcel's proposal to resolve whether MW0O8 can be used to confirm that DNAPL
has not migrated under the Saddle River before proposing an alternate means of
investigation across the river is acceptable. Be advised that if the Army Corps
of Engineers fails to supply Hexcel with the requested informatioﬁ within a
reasonable amount of time, Hexcel shall conduct its investigation across the
river as previously required.

11. Hexcel shall demonstrate that ground water contamination has been delineated
to the Ground Water Quality Standards by submitting a detailed and comprehensive
evaluation of ground water sampling results, including the occurrence of product,
ground water flow directions, the occurrence of low- permeablllty units and the
occurrence of subsurface 'structures such as basement floors and unldentlfled
concrete structures encountered durlng dr1111ng

. 12. Hexcel has indicated that a proposal for Saddle River sampling will be
submitted with the permanent recovery system proposal. This is acceptable to the
- NJDEP. ,

III General Requiremenfs

13. Be advised that a site inspection by the NJDEP is required. Therefore, Hexcel
shall contact the Case Manager to schedule a site 1nspectlon at the Hexcel
fac111ty

14. Hexcel shall submit a revised Remedial Action Schedule, pursuant to N.J.A.C.
7:26E-6.5, for NJIDEP approval which includes all tasks associated with the
remediation of the site w1t:h1n thirty (30) calendar days of the receipt of this:
letter. . :

15. Hexcel shall submit summarized analytical results in accordance with the
Technical Requirements For Site Remediation, N.J.A.C. :7:26E.

16. Hexcel shall collect all sampiee in accordance with the sampling protocol
outlined in the May, 1992 edition of the NJDEP's "Field Sampling Procedures
Manual”. S . o g - '

17. Hexcel shall notify the assigned BEECRA Case Manager at least 14 calendar
days prior to implementation of all field activities included in the Remedial
Action Workplan. If Hexcel fails to initiate sampling within 30 calendar days
" of the receipt of this approval, any requests. for an extension of the required
time frames may be denied. : . :
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18. On February 22, 1994, the NJDEP promulgafed the ISRA Fee Rule amendments at
26 N.J.R. 1142, which were proposed on April 5, 1993 at 25 N.J.R. 1375. Pursuant
to the fee rule amendments, the NJDEP will bill an owner or operator according
to the direct billing formula at N.J.A.C. 7:26B-1.10(f)2. At -this time, the
NJDEP intends to process bills on a semi-annual basis. The NJDEP encourages
responsible parties to use the "Technical Requirements for Site Remediation"
(N.J.A.C. 7:26E) as well as any other current NJDEP guidance documents to assist.
in remediation activities and thereby minimize NJDEP review time. The complexity
of the environmental contamination at the site and the quality of the workplans
and reports submitted to the NJDEP will dictate the oversight costs to the
regulated community. : : :

19. Pursuant to N.J.S.A. 58:10B-3, a remediation funding source is to be
established in an amount equal to or greater than the cost estimate of the
implementation of the remediation and shall be in effect for a term not less than
the actual time necessary to perform the remediation at the site. N.J.S.A.
58:10B-3 allows -for a change of the amournt in the remediation funding source as
the cost estimate changes. Please provide the current estimated cost of the
remaining remediation required at the site. Any increases in the estimated cost
estimate will require an increase in the amount in the Remediation Funding Source
to an amount at least equal to the new estimate. Any requests to decrease the
amount in the remediation funding source will be reviewed and approved by the
NJDEP upon a finding that the current remediation cost estlmate w1ll be
sufficient to fund all necessary remediation. :

If you have'any questions, please contact the Case Manager, Joseph J. Nowak, at
(609) 292-0130. ' ' ‘ :

Sincerély,

Maurice Migliarino, Section Supervisor
Bureau of Environmental Evaluation
and Cleahup Responsibility Assessment

c: Beverly Phillips, BGWPA
A. William Nosil, Hexcel Corporatlon
James ngdon Fine Organics Corporation
Steve Tiffinger, Bergen County Department of Health Services
"Joseph Dominic, Municipal Manager, Borough of Lodi
Philip V. Toronto, Mayor, Borough of Lodi
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